Hanford Status Slides



Cask/Transportation System

e Fabrication of Casks
complete (5 total)

 Delivery of 3 (of 5) trailers
complete

« MCO Loading System
(MLS) shuttle fabrication
complete and delivered
for K West and K East

« MLS factory acceptance
testing complete for
K West and K East

Above: Cask and Trailer
Below: MCO Loading System
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Canister Storage Building (CSB)

e Subproject 82% complete

e Building construction
complete

o Startup testing in
progress on 13 of 13
facility systems

« Completed installation of
major MHM components

Above: Aerial view of the
Canister Storage

Building in the

200 East Area.

Below: Inside the Canister
Storage building.

« MCO handling machine
and storage tube
Installation resumes in
FY99



